

**Transportation Authority of Marin
Technical Advisory Committee**

Major Roads and Related Infrastructure
Project Prioritization Methodology

Tasks	Month
Review performance measures and descriptions.	Sep 05
MPWA develops proposed weighting criteria for performance measures.	
TAC reviews proposed performance measure weighting.	
Review performance measures and descriptions.	Oct 05
TAC provides proposed weighting for performance measures.	Jan 06
MPWA completes Data Table with performance measure data for roads of countywide significance by segment within each planning areas.	Feb 06
MPWA develops preliminary list of priority segments using performance measure weighting. MPWA reviews with the utility providers and for coordination with other proposed projects.	Feb 06
MPWA revises segment priority list based on utility feedback, if necessary, and reports results to TAC.	Feb 06
MPWA reports to TAC on evaluation process (evaluation matrix) and identification of priority segments.	Feb 06
TAC provides feedback to the MPWA on priority segments.	Feb 06
TAC and MPWA concur on the priority segments.	Mar 06
Project sponsors' carry out process to develop project scope within those priority segments.	Mar 06
Project sponsors' prepare application containing proposed project descriptions and preliminary cost and schedule estimates.	Mar 06
Applications are presented to the TAC and the public at a public TAC meeting for review.	June 06
TAC reviews the MPWA evaluation of the projects: <ul style="list-style-type: none"> Review scope development process Review feasibility of multi-modal elements. Project sponsor responds to questions.	June 06
Project sponsor updates application to reflect changes as a result of comments received that are agreed to by sponsor. Project sponsor (city, town or county) has a public meeting where final project scope is approved by legislative body. Project sponsor's meeting agenda packet shall contain copies of all comments from the TAC meeting and written responses.	TBD
MPWA provides Phase 2 performance measure data. TAC and MPWA identify top ranked projects by Planning Area, and prioritize projects overall.	TBD
Project approval by TAM Commissioners at a public meeting as part of the Strategic Plan. TAM's role would be limited to approve or reject a proposed project as proposed by the project sponsor.	Jun 06