

Transportation Authority of Marin Technical Advisory Committee

Major Roads and Related Infrastructure Project Prioritization Methodology

Project Prioritization Methodology	T
Tasks	Month
Review performance measures and descriptions.	Sep 05
MPWA develops proposed weighting criteria for performance	
measures.	
TAC reviews proposed performance measure weighting.	
Review performance measures and descriptions	Oct 05
TAC provides feedback to the MPWA on performance measure	
weighting, road segmentation.	
MPWA completes Data Table with performance measure data for	
roads of countywide significance by segment within each planning	
areas.	
MPWA develops preliminary list of priority segments using	
performance measure weighting. MPWA reviews with the utility	
providers and for coordination with other proposed projects.	
MPWA revises segment priority list based on utility feedback, if	
necessary, and reports results to TAC.	
MPWA reports to TAC on evaluation process (evaluation matrix) and	Jan 05
identification of priority segments.	
TAC provides feedback to the MPWA on priority segments.	
TAC and MPWA concur on the priority segments.	
Project sponsors' carry out process to develop project scope within	
those priority segments.	
Project sponsors' prepare application containing proposed project	
descriptions and preliminary cost and schedule estimates.	
Applications are presented to the TAC and the public at a public TAC meeting for review.	
TAC reviews the MPWA evaluation of the projects:	
Review scope development process	
 Review feasibility of multi-modal elements. 	
Project sponsor responds to questions	
Project sponsor updates application to reflect changes as a result of	
comments received that are agreed to by sponsor. Project sponsor	
(city, town or county) has a public meeting where final project scope is	
approved by legislative body. Meeting agenda packet shall contain	
copies of all comments from the TAC meeting and written responses.	



MPWA provides Phase 2 performance measure data. TAC and MPWA identify top ranked projects by Planning Area, and prioritize projects overall.	Feb 06
Project approval by TAM Commissioners at a public meeting as part of the Strategic Plan. TAM's role would be limited to approve or reject a proposed project as proposed by the project sponsor.	Mar 06