

PROJECT SCHEDULE Revised July 21, 2006

Marin County Bicycle Plan Updates
Alta Planning + Design

Task	2006												2007												2008											
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov		
1 Strategy	●				●	●			●			●				●	●								●		●									
2 Evaluate Existing Bicycle Master Plans																																				
3 Inventory and Mapping of Facilities																																				
4 Meetings, Workshops, and Presentations																																				
5 BTA Requirements and Other Technical Options																																				
6 Documents																																				
7 Project Management and Oversight																																				
* Countywide Coordination Meetings																																				

- Project Strategy Meetings at kick-off of individual plans.
Our scope assumes a total of 72 meetings (4 TAC + 2 Public Workshops

Expected Sequencing of County and City Plans

Note: Schedule is shown over 3 years. Our team will be flexible in the scheduling of individual plans, and we expect the actual timeframe to be between 2-3 years.

	2006												2007												2008											
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov		
Marin County	▼								★																											
Novato ▼ = 2001									★																											
Sausalito ▼ = October 2004																																				
Tiburon				▼																																
San Anselmo				▼																																
Corte Madera					▼																															
Fairfax					▼																															
Ross																																				
San Rafael									★			▼																								
Mill Valley									★															▼												
Larkspur ▼ = August 2009																																				

Consolidated Countywide Public Workshop on Bicycle Plan Updates★
Bicycle Plan Expiration Month ▼

Four Public Workshops to take place: Mill Valley, San Rafael, Novato, Pt. Reyes Station

Note: Not all agencies may be participating.

