

SCHEDULE OF LIKELY STEPS- December 2017

	Торіс	Target Dates	Complete
		<u>2017</u>	
1.	Introduction and Initial Feedback from Local Jurisdictions	Feb - Apr	✓
2.	Baseline Polling - TAM Board approval of polling effort	Feb	✓
3.	TAM Ad Hoc Committee guides poll - poll conducted	Mar - Apr	✓
4.	TAM Board considers initial input from Local Jurisdictions and Polling and determines whether to proceed to next step of forming an Expenditure Plan Advisory Committee (Go/No Go)	Apr - May	✓
5.	TAM Board establishes membership of Advisory Committee	Apr - May	✓
6.	Kickoff of Expenditure Plan Advisory Committee Process	June	✓
7.	Expenditure Plan Advisory Committee meets to develop options for renewing transportation sales tax, for increasing transportation sales tax, or both	June - Dec	✓
8.	Expenditure Plan Advisory Committee engages in public outreach	June - Dec	✓
9.	TAM Board reviews activity of Expenditure Plan Advisory Committee and determines whether to proceed to next step of briefing stakeholders and local councils on status and conducting a public opinion poll of draft Expenditure Plan Elements (Go/ No Go)	Dec 11	
		<u>2018</u>	
10.	. TAM briefs stakeholders and local jurisdiction councils on status of Expenditure Plan development – seeks and receives input	Jan - Mar	
11.	. TAM Ad Hoc Committee guides poll and the poll is conducted	Feb - Mar	
12.	TAM Board considers input from stakeholders, local jurisdictions and polling results, and votes on Final Draft Sales Tax Expenditure Plan (Go/No Go)	April	
13.	TAM Board directs staff to seek approval from all 12 local jurisdictions on Final Draft Sales Tax Expenditure Plan	May - July	
14.	Final approval by TAM to request the Board of Supervisors to put the transportation sales tax renewal on the November 2018 ballot. Board of Supervisors approves.	July	
15.	Expenditure plan and ballot argument (75 words) deadline for submission to registrar for November 2018 ballot.	August 10	
	!		1