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EXHIBIT C 
 

Measure A Project Report FY 2011/2012 
  
 
Amount spent in this reporting year (July 1, 2011 – June 30, 2012):  $53,908.17 

Total estimated project costs:  $1,400,000.00 

Total expenditures to date:  $56,703.17 

($109,721 + $100,679 + $90,894 + $240,000 allocated + $380,162 (advanced) –  

       unspent funds will be accumulated for future Doherty project expenses) 

Project location and description:  Doherty Drive between Riviera Circle (west) and Doherty Drive 
Bridge in the City of Larkspur 
 

 Reconstruction and raising of roadway 
 New curbs, sidewalks, & curb ramps 
 Storm Drain Improvements 
 Streetlights 
 Signing and Striping 

 

Digital photographs to be provided upon completion of project 
 

Benefits realized from project: 

 Improved traffic flow 
 Improved pedestrian/bicyclist safety 
 Reduced or eliminated flooding of roadway 

 

Measure A signage:  None as of August 30, 2012 (Construction begins September 4, 2012) 

Number of signs posted: Four to be posted prior to start of construction 
 

Attach a statement, signed by the City Public Works Director, certifying the reports compliance 
with the provisions of the funding Agreement  
 

 (to be provided upon completion of project) 
 
Attach a resolution by the Governing Board approving the project(s)  

(to be provided upon completion of project) 

 
Attach the project worksheet template (sample follows) for each project included in the Project 
Report. 


