Transportation Authority of Marin

SCHEDULE OF LIKELY STEPS- December 2017

Target
Topic Dates Complete
2017
1. Introduction and Initial Feedback from Local Jurisdictions Feb - Apr v
2. Baseline Polling - TAM Board approval of polling effort Feb v
3. TAM Ad Hoc Committee guides poll - poll conducted Mar - Apr v
4. TAM Board considers initial input from Local Jurisdictions and Polling and Apr - May v
determines whether to proceed to next step of forming an Expenditure Plan
Advisory Committee (Go/No Go)
5. TAM Board establishes membership of Advisory Committee Apr - May v
6. Kickoff of Expenditure Plan Advisory Committee Process June v
7. Expenditure Plan Advisory Committee meets to develop options for renewing June - Dec v
transportation sales tax, for increasing transportation sales tax, or both
8. Expenditure Plan Advisory Committee engages in public outreach June - Dec v
9. TAM Board reviews activity of Expenditure Plan Advisory Committee and Dec 11 v
determines whether to proceed to next step of briefing stakeholders and local
councils on status and conducting a public opinion poll of draft Expenditure
Plan Elements (Go/ No Go)
2018
i . . Feb v
10. TAM Ad Hoc Committee guides poll and the poll is conducted
11. TAM bDriefs stakeholders and local jurisdiction councils on status of
Expenditure Plan development — seeks and receives input Feb - Mar
12. TAM Board considers input from stakeholders, local jurisdictions and polling April
results, and votes on Final Draft Sales Tax Expenditure Plan (Go/No Go) P
13. TAM Board directs staff to seek approval from all 12 local jurisdictions on May - July
Final Draft Sales Tax Expenditure Plan
14. Final approval by TAM to request the Board of Supervisors to put the 1l
transportation sales tax renewal on the November 2018 ballot. Board of uly
Supervisors approves.
15. Expenditure plan and ballot argument (75 words) deadline for submissionto | Aygust 10

registrar for November 2018 ballot.
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